
Compact Signing Date: 28-Jul-08
Entry into Force Date: 16-Sep-09
End of Compact Date: 16-Sep-14
Compact Closeout Period: 17-Sept-14 to 13-Jan-15
Current Compact Budget: $304.5 Million

Percentage of students who are 
new entrants in Grade 5 - 47 

Schools
67.3 77.9 72.8% 52%

Percent of contracted construction 
works disbursed for 47 schools

0 100.0 11.0% 11%

Percent disbursed against 
design/supervisory contracts for 47 

schools
0 100.0 36.9% 37%

Percentage of schools with a 
learner-textbook ration of 1 to 1 in 

science, math, and English
6% TBD Pending 0%

Number of textbooks delivered 0 TBD 669,751 Pending

Number of teachers and managers 
trained in textbook management, 

utilization, and storage
0 19,364.0 0 0%

Percent disbursed against works 
contracts for RSRCS

0 100 0 0%

Percent disbursed against 
design/supervisory contracts for 

RSRCs
0 100 37.4% 37%

Number of vocational trainees 
enrolled through the MCA-N grant 

facility
0 5,838.0 90.0 2%

Value of vocational training grants 
awarded through the MCA-N grant 

facility
0 $4.67M 0.58 12%

Percent disbursed against 
construction, rehabilitation, and 

equipment contracts for COSDECS
0 100 0 0%

Percent disbursed against design/ 
supervisory contracts for 

COSDECS
0 100 0 0%

Access to Tertiary Finance 
Activity                                                                                                                                                                                      

Outcome: Increased financing 
available for tertiary education

Pending Pending

Percent of condition precedents 
and performance targets met for 

ENP activity
0 100 50.0% 50%

Number of game translocated with 
MCA-N support 0 1,976 296 15%

Number of unique visits on NTB 
website Pending TBD 22,825 Pending

Number of North American tourism 
businesses (travel agencies and 

tour operators) that offer Namibian 
tours or tour packages

30 TBD 0 0%

Value of grants issued by the 
conservancy grant fund (Namibian 

$)
Pending TBD 0 0%

Amount of private sector 
investment secured by MCA-N 

assisted conservancies
(Namibian $)

$9,566,488 $34,831,583 Pending 0%

Number of Annual General 
Meetings with financial reports 

submitted and benefit distribution 
plans discussed

0 57 0 0%

Number of participating households 
registered in the CBLRM sub-

activity
0 1,500 0 0%

Number of grazing area 
management implementation 

agreements established under 
CBRLM sub-activity

0 9 0 0%

Number of community land board 
members and Traditional Authority 

members trained
0 TBD 0 0%

Number of cattle tagged with RFID 
tags

0 1,000,000 6,295.0 1%

Percent disbursed against works 
contracts for State Veterinary 

Offices
0 100 0 0%

Percent disbursed against design/ 
supervisory contracts for State 

Veterinary Offices
0 100 68.0 68%

Value of grant agreements signed 
under Livestock Market Efficiency 

Fund
0 $6.8M 0 0%

Number of INP producers selected 
and mobilized

0 9,000 683.0 8%

Value of grant agreements signed 
under INP Innovation Fund

0 $2.44M 0 0%

Project/Objective

Projected Economic 
Benefits and 
Beneficiaries                                                                                                                                                                                                                                                                                        

($384.8 million increase in 
income and 2,037,764 

Beneficiaries)

Activity/Outcome Percent Compact Target Satisfied 
(March 2011)BaselineKey Performance Indicators End of Compact 

Target

Quarter 1 through 
Quarter 6 Actuals (March 

2011)

Education Project
Objective: Improve the 
quality of the workforce 

in Namibia by 
enhancing the equity 
and effectiveness of 
basic vocational, and 

tertiary education and of 
technical skills

Estimated discounted $297 
million increase in income 

over the life of the 
investment. Compared to 

discounted costs of $165.6 
million. These income 

benefits are expected to 
accrue to 1,063,413 people. 

Estimated discounted $ 60.3 
million increase in income 

over the life of the 
investment. Compared to 
discounted costs of $61.6 

million. These income 
benefits are expected to 

accrue to 215,035 people. 

Tourism Project                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        
Objective: Grow the 
Namibian tourism 

industry with a focus on 
increasing income to 

households in 
communal 

conservancies

Ecotourism Development 
Activity

Outcome: Increased income to 
communal conservancies

Textbook Activity
Outcome: Gaps filled in current 

provision of books

Vocational Training Activity                                                                                                                                                                                    
Outcome: Increased funds for 
vocational skills and training

Etosha National Park Activity
Outcome: Improved efficiency 
and management of Etosha 

National Park

Marketing Tourism Activity
Outcome: Increased 

international awareness of 
Namibian tourism potential

Improving the Quality of 
General Education Activity                                                                                                                                                                                       

Outcomes: Increased learning 
and cognitive development of 

students at MCA target 
schools, Improved learning by 
students with access to CPD-

trained educators

Regional Study Resource 
Centers Activity                                                                                                                                                                       

Outcome: Increased use of 
information for formal 

education, informal learning, 
business, and research at 3 

centers

Agriculture Project
Objective: Enhance the 
health and marketing 

efficiency of livestock in 
the NCAs of Namibia 

and to increase income 
from indigenous natural 
products accruing to the 

poor nationwide

Estimated discounted $27.6 
million increase in income 

over the life of the 
investment. Compared to 
discounted costs of $32.8 

million. These income 
benefits are expected to 

accrue to 759,316 people. 

Land Access and 
Management Activity                                                                                                                                                                                       

Outcome: Community adoption 
of rangeland management 

techniques and methodologies

Livestock Support Activity                                                                                                                                                                                  
Outcome: Increased provision 

of high quality veterinary 
services; Traceability system in 

place for market access

Indigenous Natural Products 
Development Activity                                                                                                                                                                                         

Outcome: Increased income to 
PPOs from INPs
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